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Recommendation 

1. That Report No. CMS23-037 be received for information. 

Executive Summary 

This report provides a reverse chronological summary of Aurora Town Square (formerly 

Library Square) Council reports and resolutions between 2017 and 2023.  

Background 

Beginning with the latest Aurora Town Square (ATS) report presented to Council on July 

4, 2023, this report covers approximately six years of reporting and resolutions 

regarding ATS (formerly Library Square), dating back to a May 16, 2017 report about 

Library Square Conceptual Plans.  

Analysis 

The following table summarizes Aurora Town Square (ATS) reports and resolutions in 

reverse chronological order between 2017 and 2023.  

Date, Report No., 

Title & Link 
Summary Council Resolutions 

July 4, 2023, 

CMS23-031, ATS 

Update 

Report 

Attachment 1 

With the opening of ATS in 

2024, expenses will increase 

as the facility becomes 

operational. 

1. That Report No. CMS23-031 be 

received; and 

2. That Council approve in 

advance of the 2024 operating 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=12501
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=12502
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Date, Report No., 

Title & Link 
Summary Council Resolutions 

ATS’s total annual 

incremental net operating 

requirements are estimated 

to be $1,070,000. 

There has been an 

incremental approach to the 

onboarding of staff to limit 

salary and benefit expenses. 

budget a new full-time IT 

Support/Technical Production 

position in support of Town 

Square’s operations to be funded 

through operational budget 

savings to be achieved through a 

planned reduction to the Aurora 

Public Library’s ongoing funding 

requirements; and 

3. That the recommended 

operating plan financial strategy 

for Town Square be included in 

the proposed 2024 Budget for 

Council’s review and 

consideration of approval; and 

4. That the ATS operating plan be 

brought before Council prior to 

budget 2024 deliberations, 

including the Aurora Cultural 

Centre’s programming and 

staffing plan. 

March 28, 2023, 

CMS23-008, ATS 

Capital 

Campaign Status 

Update 

Closed Session PUBLIC MEETING EXTRACT: 

1. That Council Closed Session 

Report No. CMS23-008 be 

received; and  

2. That the confidential direction 

to staff be confirmed. 

February 21, 

2023, CMS23-

007, ATS 

Contract 

Negotiations 

Closed Session PUBLIC MEETING EXTRACT: 

1. That Closed Session report No. 

CMS23-007 be received; and 

2. That the project budget for 

Aurora Town Square be increased 
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Date, Report No., 

Title & Link 
Summary Council Resolutions 

by $1,200,000 to $53,139,700 and 

that the increase be funded from 

funds collected as part of the 

capital campaign; and 

3. That Council delegate authority 

to the CAO to approve contract 

amendments, typically requiring 

Council approval, only for the 

consulting services related to the 

Aurora Town Square project; and 

4. That the closed session report 

be released publicly as soon as 

possible. 

June 21, 2022, 

CMS22-029, ATS 

Governance -

Town Staffing 

Update 2 

Report 

Facilities Division requires 

additional staffing to 

maintain the ATS including a 

Crew Lead. 

Customer Service 

Representatives are 

important to provide the 

services directly with ATS 

patrons. 

Technical Specialist staff will 

be critical to providing 

specialized stage, sound, 

lighting, and video 

requirements for all 

bookings.  

1. That Report No. CMS22-029 be 

received; and 

2. That a Full-Time Crew Lead 

position commence at the start of 

2023 be approved and be funded 

from the Aurora Town Square 

operating budget; and 

3. That a Full-Time Customer 

Services Representative position 

commence at the start of 2023 be 

approved and be funded from the 

Aurora Town Square and other 

operating budgets as outlined in 

this report; and 

4.That allocation of Aurora Town 

Square operating funding be 

approved to support the Technical 

Specialist role on an interim basis 

until the governance matters are 

finalized. 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=9154
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Title & Link 
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May 24, 2022, 

CMS22-024, ATS 

Capital 

Campaign Status 

Update 

Closed Session PUBLIC MEETING EXTRACT 

1. That Council Closed Session 

Report No. CMS22-024 be 

received; and  

2. That the confidential direction 

to staff be confirmed. 

May 24, 2022, 

CMS22-025, 

Provision of 

Cultural Services 

Agreement 

Status Update 

Closed Session PUBLIC MEETNG EXTRACT 

1. That Council Closed Session 

Report No. CMS22-025 be 

deferred to a future Closed 

Session meeting. 

April 5, 2022, 

CMS22-019, ATS 

Space Usage and 

Permitting Policy 

Report 

Attachment 1 

The Policy provides 

transparency and structure 

for user groups and 

individuals pertaining to the 

fair allotment and use of 

interior and exterior space at 

ATS. 

The Policy identifies which 

Town staff are responsible 

for administering, monitoring 

and ensuring compliance. 

The Policy establishes a 

ranking that prioritizes the 

allocation of space and how 

to address conflicting 

requests when they arise. 

The Policy grants 

grandfathering provisions, 

but only to specific groups. 

1. That Report No. CMS22-019 be 

received; and 

2. That the Aurora Town Square 

Space Usage and Room 

Permitting Policy be approved. 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=6535
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=6536
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Title & Link 
Summary Council Resolutions 

April 5, 2022, ATS 

Capital 

Campaign Status 

Update 

Closed Session PUBLIC MEETING EXTRACT 

1. That Council Closed Session 

Report No. CMS22-023 be 

received; and  

2. That the confidential direction 

to staff be confirmed. 

March 1, 2022, 

CMS22-013, ATS 

Space Usage and 

Room Permitting 

Policy 

Report 

Staff have developed the ATS 

Space Usage and Room 

Permitting Policy based on 

the principle of transparency 

and to provide structure for 

user groups pertaining to the 

fair allotment and use of 

space at ATS. 

1. That Report No. CMS22-013 be 

received; and 

2. That the principles of the 

Aurora Town Square Space Usage 

and Room Permitting Policy be 

approved; and 

3. That the final draft Aurora Town 

Square Space Usage and Room 

Permitting Policy come back to 

Council for final approval. 

March 1, 2022, 

CMS22-010, ATS 

Staffing Update 1 

Report 

Manager of Aurora Town 

Square and Marketing 

Creative Specialist contract 

positions have proven to 

be roles that will be 

required on a permanent 

basis. 

1. That Report No. CMS22-010 be 

received; and 

2. That the conversion of the 

Manager of Aurora Town Square 

contract position to a permanent 

position to be funded from the 

Aurora Town Square operating 

budget be approved; and 

3. That the conversion of the 

Marketing Creative Specialist 

contract position to a permanent 

position to be funded from the 

Aurora Town Square operating 

budget be approved. 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=6310
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=6308
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Title & Link 
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March 1, 2022, 

CMS22-009, ATS 

Status Update – 

Agreements and 

IT Services 

Report 

For 2022, the Aurora Public 

Library (APL), Aurora Cultural 

Centre (ACC), and the Town’s 

Recreation Services Division 

will be granted priority 

access to Magna Room, 

Lebovic Roo, and the new 

programming rooms 

connected to the second 

floor of APL. 

The Town and the ACC have 

worked together to develop a 

revised draft of the Provision 

of Cultural Services 

Agreement (PCSA) that will 

be presented to Council at a 

future date. 

Town staff have started the 

process of integrating the IT 

network across ATS . 

1. That Report No. CMS22-009 be 

received for information. 

March 1, 2022, 

CMS21-014, 

Aurora Town 

Square Status 

Update – Capital 

Campaign 

Report 

Based on the scope of 

work included in the 

Request for Proposals, the 

campaign consultant has 

been largely successful in 

meeting the contract 

deliverables. 

The campaign has been 

profitable thus far, but there 

is more work to be done to 

reach the overall campaign 

goal of $5 million 

1. That Report No. CMS22-014 be 

received; and 

2. That the Aurora Town Square 

Bridge, Outdoor Square, and 

Church Street Schoolhouse be 

approved as a Name Sale 

opportunity; and 

3. That staff be directed to initiate 

negotiations with potential 

partners for the purpose of 

naming the Aurora Town Square 

Bridge, Outdoor Square, and 

Church Street Schoolhouse; and 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=6310
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=6305
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Title & Link 
Summary Council Resolutions 

4. That staff report back with their 

findings for Council approval. 

September 21, 

2021, CMS21-

029, ATS 

Governance 

Update 

Report 

Staff are developing a 

Space Usage and Room 

Permitting Policy that is 

based on the Town’s 

Sports Field and Park Use 

Policy (updated 2020) and 

the Room/Hall Permitting 

Policy (updated 2018). 

The Space Usage and 

Room Permitting Policy will 

apply only to the Aurora 

Public Library’s (APL) 

allocation and usage of the 

new spaces adjoining the 

Library, the remainder of 

Aurora Town Square, as 

well as the Magna and 

Lebovic rooms. 

Aurora Cultural Centre 

(ACC) space allocation and 

usage is governed by the 

Provision of Cultural 

Services Agreement and 

the Lease Agreement 

between the Town and the 

ACC, both of which are to 

be updated. 

A range of fees and 

charges of Aurora Town 

Square (ATS) are also 

being developed to be 

included in the updated 

1. That Report No. CMS21-029 be 

received; and 

2. That the Fees and Charges By-

law be updated to accommodate 

all Aurora Town Square services, 

activities, and use of property as 

necessary. 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=4444
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Date, Report No., 

Title & Link 
Summary Council Resolutions 

Fees and Charges bylaw. 

Staff continue to develop 

various other governance 

documents, including an 

organizational chart, a staff 

recruitment plan, service 

level agreements, 2022 and 

2023 operating budgets and 

more. 

July 6, 2021, 

CMS21-026, 

Library Square 

Capital 

Campaign 

Progress Update 

Closed Session PUBLIC MEETING EXTRACT 

1. That Council Closed Session 

Report No. CMS21-026 be 

received for information. 

June 15, 2021, 

CMS21-022, 

Library Square 

Governance 

Update 

Report 

Currently, the Aurora Public 

Library and 22 Church 

Street have separate 

networks, Wi-Fi, and IT 

support staff, which will 

pose various challenges 

once Library Square opens. 

To provide high quality 

customer service and 

operational efficiencies, 

the Town should assume 

responsibility for all 

aspects of the IT network 

for Library Square, 

including the Aurora Public 

Library. 

An integrated IT network 

across the entire Library 

1. That Report No. CMS21-022 be 

received; and 

2. That staff implement a unified 

Internet Technology network 

across the entire Library Square 

complex, including the Aurora 

Public Library; and 

3. That staff assume 

responsibility for all aspects of 

the computer network for Library 

Square, including the wide area 

network, local area network, Wi-Fi, 

networking, and meeting room 

hardware/software across the 

entire Library Square complex, 

including the Aurora Public 

Library; and 

4. That staff report back in 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=2902
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Square complex will 

provide numerous benefits 

and efficiencies for all 

parties. 

To align with the 

construction schedule, 

Town IT staff should begin 

immediately to integrate 

the IT network across the 

entire Library Square 

complex. 

The Town has the 

experience and expertise to 

assume responsibility for 

facility bookings at Library 

Square. 

With Council approval, staff 

will make the necessary 

preparations to assume 

responsibility for facility 

bookings at Library Square. 

September with an IT 

implementation status update, 

including service level 

agreements for the Aurora Public 

Library and Aurora Cultural Centre; 

and 

5. That staff assume 

responsibility for all facility 

bookings across the entire Library 

Square complex, including the 

meeting spaces adjoining the 

Aurora Public Library, but not the 

remainder of the Library. 

June 1, 2021, 

CMS21-018, 

Library Square 

Renaming  

Report 

Staff developed a shortlist 

of five names based on 

engagement, internal 

discussion, research, and 

analysis. 

Following further 

consultation with 

stakeholders, colleagues, 

and the Community 

Advisory Committee, staff 

reduced the list of five 

names to four. 

1. That Report No. CMS21-018 be 

received; and 

2. That Library Square be renamed 

as Aurora Town Square. 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=2682
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Title & Link 
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An online poll was released 

seeking a vote for the 

favourite name out of the 

four, which concluded the 

latest consultation phase 

and informed staff’s final 

name recommendation. 

Based on the sum of the 

feedback received, staff 

are recommending that 

Town Square be selected 

as the final name for the 

space. 

With Council approval, staff 

will undertake several next 

steps to raise awareness of 

the new name and align the 

renaming process with 

additional ongoing initiatives. 

March 23, 2021, 

PDS21-038, 

Pedestrian 

Connection from 

Library Square to 

Town Park 

Report 

Attachments 1 & 

2 

Staff investigated the 

possibility of constructing 

a connecting walkway 

between Library Square 

and Town Park through the 

Trinity Anglican Church and 

the adjacent properties. 

THE FOTENN connecting 

walkway between Library 

Square and Town Park will 

be limited in width and will 

significantly impact private 

property. 

The construction of a new 

sidewalk on the north side 

1. That Report No. PDS21-038 be 

received; and 

2. That a sidewalk on the north 

side of Metcalfe Street, from 

Victoria Street to Wells Street, 

serve as the pedestrian 

connection between Library 

Square and Town Park; and  

3. That staff proceed with the in-

house design of a sidewalk, 

including an arborist report, on the 

north side of Metcalfe Street from 

Victoria to Wells Street, including 

an arborist report; and  

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=1883
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=1884
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=1884
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Title & Link 
Summary Council Resolutions 

of Metcalfe Street, from 

Victoria Street to Wells 

Street, is the recommended 

alternative for a pedestrian 

circulation between Library 

Square and Town Park. 

4. That staff report back on the 

findings to a future General 

Committee meeting prior to the 

project being included in the 2022 

Capital Budget. 

March 23, 2021, 

PDS21-018, 

Library Square 

Parking 

Opportunities 

Closed Session PUBLIC MEETING EXTRACT 

1. That Council Closed Session 

Report No. PDS21-018 be 

received for information; and,  

2. That confidential direction to 

staff be confirmed. 

March 2, 2021, 

CMS21-010, 

Library Square 

Alternate Name 

Report 

The Town has undertaken 

external and internal 

engagement that has built 

consensus regarding how 

to define and recognize the 

new space. 

Staff will provide Council 

with a recommended new 

name as well as one 

additional alternative for their 

consideration in spring of 

2021. 

1. That Report No. CMS21-010 be 

received for information. 

November 3, 

2020, CMS20-

026, Library 

Square 

Governance 

Review 

Report 

Staff formed a 

Collaborative Programming 

Working Group (CPWG) 

with the purpose of 

building consensus 

regarding the types of 

programs to be offered at 

Library Square and which 

1. That Report No. CMS20-026 be 

received for information. 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=1743
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=706
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Title & Link 
Summary Council Resolutions 

organization(s) would 

deliver them. 

The CPWG agreed upon 

several guiding principles 

that will create a 

framework for program 

and service delivery within 

Library Square. 

The CPWG developed an 

inventory of current 

programs and identified 

opportunities to expand 

existing programs and 

develop new programs for 

Library Square. 

The CPWG will continue to 

meet in order to determine 

the optimal programming 

mix and corresponding 

delivery organization(s) 

within Library Square. 

In addition to the work 

undertaken by the CPWG, 

staff will continue to 

determine strategies for 

space allocation and IT 

service delivery and report 

back at a later date. 

September 22, 

2020, PDS20-024, 

Downtown 

Parking Update – 

Library Square 

Precinct 

The Town retained BA Group 

to undertake a 

comprehensive parking 

analysis for the Library 

Square development and 

concluded there is sufficient 

1. That Report No. PDS20-024 be 

received; and 

2. That shared parking 

agreements with organizations in 

the area be considered as short-
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Report 

Attachments 1-4 

parking supply to support 

future parking demand 

assuming all events within 

the Aurora Cultural Precinct 

are not runs simultaneously. 

The future parking demand 

can be accommodated with 

the implementation of short-, 

medium- and long-term 

options. 

As part of traffic 

management strategies, the 

Parking Study recommends 

signalizing the intersection of 

Yonge Street and Church 

Street and installing an ‘All-

way Stop’ control at the 

intersection of Victoria Street 

and Church Street. 

Parking and traffic 

management are both 

important aspects to 

minimize impacts resulting 

from Library Square 

construction activities to the 

adjacent neighbourhoods. 

A Downtown Parking 

Working Group has been 

created to discuss and 

manage parking related 

issues for the Downtown 

area including the Library 

Square project parking 

matters. 

term parking solution and staff be 

directed to continue exploring the 

medium and long-term parking 

solutions; and 

3. That the following intersection 

improvements be approved by 

Council subject to its final review 

as part of the Town's budget 

process which will enhance both 

vehicular and pedestrian flow: 

 

4. Installing a new traffic signal at 

the intersection of Yonge Street 

and Church Street (to be funded in 

the 10-year Capital Plan); and 

5. Converting the 2-way ‘Stop’ to 

an ‘All-way Stop’ at the 

intersection of Victoria Street and 

Church Street (to be funded by the 

Town’s Operations Department 

Operating Budget); and 

6. That staff be directed to 

coordinate with Chandos to 

ensure the compliance of the 

parking and traffic management 

strategies recommended in the 

Parking Study; and 

7. That the Downtown Parking 

Working Group continue to 

monitor and address parking 

related issues within the Library 

Square precinct during 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=254
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=255
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construction and report to Council 

as required. 

September 22, 

2020, CMS20-

022, Library 

Square – Project 

Monitoring Task 

Force 

Report 

Attachment 1 

Terms of Reference were 

developed to detail the Task 

Force’s purpose, objective, 

composition, responsibilities, 

term, meeting schedule and 

agenda content. 

1. That Report No. CMS20-022 be 

received; and 

2. That the Terms of Reference for 

the Library Square Project 

Monitoring Task Force be 

approved; and 

3. That two members of Council 

be appointed to the Library Square 

Project Monitoring Task Force. 

August 25, 2020, 

CMS20-019, 

Library Square – 

Tender Award 

and Update 

Report 

Construction tender closed 

within the limit established 

by Council for the project. 

During the development of 

the final construction 

specifications, the 

preferred metal material 

for the veil was changed 

to anodized aluminum 

from the previous 

recommendation of 

Muntz bronze. 

The water wall feature was 

originally designed as a 

flow through system, 

however, further 

assessment resulted in a 

circulation system being 

the preferred option. 

Lightning protection system 

was considered but is not 

1. That Report No. CMS20-019 be 

received; and 

2. That Tender 2020-55-CMS for 

the Construction of the Library 

Square Project be awarded to 

Chandos Construction Ltd. in the 

amount of $41,009,865 which 

includes additional allocated 

funds of $328,000 resulting in a 

total project budget of 

$51,939,500; and 

3. That a Library Square 

Construction Budget Control Task 

Force be established to monitor 

and examine all financial and 

budgetary aspects of Library 

Square during its construction 

phase and the spending of the 

project contingency; and 

https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=249
https://pub-auroraon.escribemeetings.com/filestream.ashx?DocumentId=250
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-1-CMS20-019-Library-Square-Tender-Award-Update.pdf
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required. 

Project timelines continue to 

progress with substantial 

completion expected 

September 2022. 

4. That two members of Council 

be appointed to the Task Force; 

and 

5. That staff be directed to 

develop a Terms of Reference for 

the Task Force for approval by 

Council. 

August 25, 2020, 

FIN20-001, 

Library Square - 

Final Capital 

Investment 

Financing 

Strategy 

Report 

A construction line of 

credit offers the greatest 

cash flow flexibility at a 

minimal cost to the Town. 

Rolling the construction line 

of credit balance into a 

floating rate capital loan 

upon substantial completion 

for up to five years offers 

maximum repayment 

flexibility. 

The Town will require a long-

term debenture for up to a 

maximum of $12.9 million 

with a maximum repayment 

period of up to twenty years. 

The Town will continue to 

seek alternative funding to 

minimize the level of long-

term financing required. 

1. That Report No. FIN20-001 be 

received; and 

2. That the use of a construction 

line of credit up to a maximum 

value of $38 million to fund the 

Library Square project during its 

construction be approved; and 

3. That the Town finance any 

balance remaining in its 

construction line of credit as of 

substantial project completion 

through a floating rate capital loan 

for a period of up to a maximum 

of five years; and 

4. That up to a maximum of $12.9 

million in long-term debt authority 

for the refinancing of the floating 

rate capital loan in the form of a 

debenture with up to a maximum 

repayment period of twenty years 

be issued within five years of the 

project’s substantial completion; 

and 

5. That the Treasurer be 

authorized to determine the 

appropriate value and repayment 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-3-FIN20-001-Library-Square-Final-Capital-Investment-Financing-Strategy.pdf


September 25, 2023 16 of 44 Report No. CMS23-037 

 

Date, Report No., 

Title & Link 
Summary Council Resolutions 

period for both the floating rate 

capital loan and long-term debt to 

be issued when it is required 

within the constraints as defined 

by Council; and 

6. That Council approve the 

Library Square project’s 

interim/long-term debt financing 

by-law; and 

7. That upon finalization of the 

long-term financing plan, an 

informational report be provided 

to Council which outlines the 

details of such, including interest 

rates and net cost of borrowing. 

August 25, 2020, 

FIN20-019, 

Library Square – 

Final Capital 

Investment 

Funding Strategy 

Report 

Two final adjustments are 

proposed to Council’s 

previously approved ‘No 

Grant’ funding strategy. 

1. That Report No. FIN20-019 be 

received; and 

2. That Council approve the 

proposed adjustments to its 

previously approved funding 

strategy for Capital Project No. 

81019 – Library Square, as 

presented. 

June 16, 2020, 

CMS20-012, 

Library Square - 

Governance 

Review  

Report 

The Library Square 

Governance Review was 

influenced by several key 

messages that emerged 

during consultation with 

stakeholders. 

As directed by Council, staff 

further analyzed the 

feasibility of the Direct 

Delivery and NFP/Municipal 

1. That Report No. CMS20-012 be 

received; and 

2. That the Not-for-

Profit/Municipal Hybrid Model be 

approved as the governance 

model for the future operation of 

Library Square; and 

3. That staff work with 

stakeholders to develop a fees 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-2-FIN20-019-Library-Square-Final-Capital-Investment-Funding-Strategy.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R3-CMS20-012-Library-Square-Governance-Review.pdf
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Hybrid models as options for 

Library Square governance. 

Based on the additional 

analysis, staff believe the 

NFP/Municipal Hybrid 

Model is the most viable 

governance structure for 

the optimization of cultural 

service delivery and the 

overall management of 

Library Square. 

Some of the challenges 

associated with the 

NFP/Municipal Hybrid Model 

can be mitigated by adopting 

key improvements aimed at 

enhancing the efficiency and 

effectiveness of the current 

structure. 

As a first step in implementing 

the NFP/Municipal Hybrid 

Model, staff recommend 

forming three (3) working 

groups with the purpose of 

developing the necessary 

policies, plans and strategies 

to serve as the operational 

framework for the 

NFP/Municipal Hybrid Model 

and report back at a later 

date. 

and charges schedule for Library 

Square and report back to Council 

at a later date; and 

4. That the Director of Community 

Services form a Space Allocation 

Working Group comprised of 

Town staff and key stakeholders 

that will provide 

recommendations regarding 

rental and booking responsibilities 

for Library Square, including all 

spaces at 22 Church St. School, the 

New Addition, Outdoor Square, 

Bridge and Aurora Public Library; 

and 

5. That the Director of Community 

Services form a Collaborative 

Programming Working Group 

comprised of Town staff and key 

stakeholders that will provide 

recommendations regarding 

program delivery strategies and 

create a programming and 

performance schedule for Year 1 

and Year 2 of Library Square 

operations; and 

6. That the Director of Community 

Services form an Information 

Technology Working Group 

comprised of Town staff and key 

stakeholders that will provide 

recommendations regarding the 

delivery of IT Services for Library 

Square, including all spaces at 22 

Church Street School, the New 
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Addition, Outdoor Square, Bridge 

and Aurora Public Library. 

March 3, 2020, 

CMS20-008, 

Library Square - 

Governance 

Review 

Report 

The purpose of the Library 

Square Governance Review 

was to determine the most 

efficient, viable and 

sustainable governance 

model for the optimization of 

delivery of cultural services in 

Aurora. 

The Governance Review 

examined four comparable 

organizations that offer 

important lessons for the 

future operation of Library 

Square. 

In applying the lessons from 

other organizations, and the 

feedback of key 

stakeholders, the Governance 

Review proposes three 

governance structures for 

further consideration. 

Given the numerous 

challenges associated with 

implementing the Municipal 

Service Board model, staff 

believe it is the least feasible 

model for the future 

governance of Library Square 

and should be removed from 

further consideration. 

Together with key 

stakeholders, the Direct 

1. That Report No. CMS20-008 be 

received; and 

2. That staff be directed to 

continue to explore the feasibility 

of the Direct Delivery and Not-for-

profit/Municipal Hybrid 

governance models and report 

back with further 

recommendations regarding the 

most appropriate model for the 

operation of Library Square. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-CMS20-008-Library-Square-Governance-Review.pdf
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Delivery and Not-for- 

profit/Municipal Hybrid 

models should be further 

explored to determine which 

one is the most feasible 

option for Library Square. 

Staff will report back making 

final recommendations 

based on further consultation 

and analysis. 

December 17, 

2019, CMS19-

031, Library 

Square - Update 

and Additional 

Funds 

Report 

Further consultation with 

staff and stakeholders has 

refined the detailed design 

and cost estimate.  

Performance Hall acoustics 

and colour palate have been 

amended to be as versatile 

as possible. 

Washrooms have been 

redesigned to meet Code and 

space requirements. 

The green roof on the 

pedestrian bridge is being 

removed to mitigate design 

concerns, cost and 

maintenance challenges. 

Ontario Heritage Trust feels 

the project is in keeping with 

the terms of the Heritage 

Conservation Easement 

Agreement. 

Veil multi-colour lighting is an 

increased cost compared to 

1. That Report No. CMS19-031 be 

received; and 

2. That Option A be approved 

resulting in the Library Square 

Project No. 81019 total approved 

budget being increased to 

$51,611,700 representing an 

increase of $2,056,800 (including 

$1,660,900 in previously approved 

capital works); and 

3. That staff be authorized to 

further increase the budget and 

proceed to tendering the project 

provided the final Class A 

estimate remains within a 

maximum 5% increase; and 

4. That staff report back on the 

status of the funding application 

before the tender is awarded. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-1-CMS19-031-Library-Square-Project-Update-Additional-Funds.pdf
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the standard white lighting. 

As part of the typical site 

plan review process, staff 

have issued requisitions for a 

parking study update, a noise 

impact study and a traffic 

impact study. 

The Town will gain 

efficiencies through the 

inclusion of a total of $1.7 

million in previously approved 

Library Square R&R work in 

the construction contract to 

be tendered. 

Class B (75%) cost estimate 

is higher than current 

estimate, however, value 

engineering has reduced the 

shortfall to be within an 

expected range. 

With Council’s approval now 

to proceed with Option A, the 

construction project is 

scheduled to commence 

Spring 2020. 

December 17, 

2019, FS19-042, 

Library Square – 

Updated Library 

Square Funding 

Strategy 

Report 

With the receipt of the 

Library Square’s Class ‘B’ 

cost estimate and staff’s 

subsequent value 

engineering, this project’s 

requirements now exceed 

its previous estimate by $ 

2.0 million. 

1. That Report No. FS19-042 be 

received; and 

2. That the updated funding 

strategies for Capital Project No. 

81019 – Library Square be 

approved as presented, subject to 

results of the final class ‘A’ 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-2-FS19-042-Library-Square-Updated-Funding-Strategy.pdf
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The Town’s Library Square 

Project’s recommended 

funding strategy will be 

heavily influenced by its 

potential success in 

obtaining funding from its 

outstanding grant 

applications. 

estimate and the Town’s grant 

application success. 

December 3, 

2019, CMS19-

030, Library 

Square Capital 

Campaign 

Feasibility Study 

Closed Session PUBLIC MEETING EXTRACT 

1. That Closed Session Report No. 

CMS19-030 be received 

November 5, 

2019, FS19-037, 

Procurement 

Exemptions to 

Library Square 

Project 

Report 

Colliers TPP and RAW 

Architects possess extensive 

industry knowledge and 

experience. 

Colliers TPP and RAW 

recommend not using a 

liquidated damages clause. 

1. That Report No. FS19-037 be 

received; 

2. That an exemption to the 

Procurement By-law be approved 

to permit Colliers Project 

Leaders, the project Architect 

and Planning/ Landscape 

Architect, including RAW 

Architects and the Planning 

Partnership, to participate on the 

Evaluation Committees for the 

Library Square Project; and 

3. That an exemption be approved 

to waive the requirement for 

liquidated damages for the Library 

Square Project. 

October 15, 2019, 

CMS19-026, 

The recommended veil 

design (Muntz Bronze) is in 

support of the historic nature 

1. That Report No. CMS19-026 be 

received; and 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R4-FS19-037-Procurement-Exemption-to-Library-Square-Project.pdf
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Library Square – 

Veil 

Report 

of the schoolhouse through 

its colour and patinating 

quality. 

Ontario Heritage Trust 

support the veil design and 

its patina. 

Lighting of the veil is an 

important feature that will 

highlight the building at night. 

Veil design will result in 

minimal maintenance 

requirements. 

2. That the Veil Design (Muntz 

Bronze) be approved and 

incorporated into the final design 

of the 22 Church Street School 

Addition. 

October 1, 2019, 

CMS19-023 

(Information 

Report), Library 

Square Project – 

Temporary 

Relocation of 

Aurora Cultural 

Centre and 

Aurora Museum 

& Archives 

Report 

Consultation with 

stakeholders provided the 

needs assessment for 

selecting the preferred 

temporary site(s). 

Preferred sites have been 

determined for some of the 

functions based on the 

required amenities and in the 

most cost effective manner. 

The move management 

process will develop all of the 

move requirements. 

Communication and 

messaging will be critical for 

the stakeholders and their 

patrons to ensure a smooth 

transition to and from the 

temporary sites. 

 

July 16, 2019, 

FS19-025, Library 

A summary by key Library 

Square project components 

1. That Report No. FS19-025 be 

received for information. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-CMS19-026-Library-Square-Veil.pdf
https://www.aurora.ca/en/your-government/resources/Legislative-Services/Information-Reports/2019-Information-Reports/CMS19-023-Library-Square-Project-Relocation-of-ACC-and-AMA.pdf
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Square – 

Financial Update 

Report 

of its total approved budget 

and expenditures as of June 

30, 2019, has been included 

for Council’s reference. 

The Library Square project’s 

funding strategy has been 

updated to reflect recent 

Council decisions. 

July 16, 2019, 

PDS19-063, 

Library Square – 

Church Street 

Parking – Design 

Options 

Recommendation 

Report  

Report 

Four parking options were 

presented for feedback from 

the public. 

Public feedback on the 

Parking Design Options was 

mixed. 

Option 2B was selected as 

the preferred design option 

for Church Street – 3 lay-by 

parking stalls, 14 on-street 

stalls, 3 accessible stalls and 

1 loading stall. 

1. That Report No. PDS19-063 be 

received; and 

2. That staff be directed to 

proceed with Design Option 2B for 

the Church Street right-of-way; 

and 

3. That Town staff continue to 

liaise with York Region Transit and 

the consultants to ensure there 

are no conflicts with the existing 

bus route. 

July 16, 2019, 

CMS19-019, 

Library Square 

Project – Next 

Steps 

Report 

The Project Team has been 

undertaking coordination of 

design refinements for each 

area of the project. 

Design Review Panel 

supports the design of 

Library Square subject to 

minor site plan 

modifications. 

Community engagement 

continues throughout the 

project schedule. 

1. That Report No. CMS19-019 be 

received for information. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R3-FS19-025-Library-Square-Financial-Update.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R4-PDS19-063-Library-Square-Church-St-Parking-Design-Options.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R2-CMS19-019-Library-Square-Project-Next-Steps.pdf
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The Manager of Library 

Square has been contracted 

to commence the 

implementation of the 

Business Plan. 

Project Management 

contract has been awarded 

to Colliers Project Leaders 

who will lead the project 

through to completion and 

manage the temporary 

relocation of the Aurora 

Cultural Centre and Aurora 

Museum and Archives. 

The next step in the project 

will include refining the 

building design to develop 

Construction 

Documentation. 

The project schedule is on 

track with the construction 

scheduled to be complete 

Fall 2021. 

July 16, 2019, 

CMS19-020, 

Library Square – 

Library Corridor 

Extension 

Report 

The Library Corridor 

Extension options provide 

various levels of service and 

connectivity with the Library 

and Yonge St. 

Library and Community 

programming support the 

corridor extension and the 

addition of the two new multi-

purpose rooms. 

1. That Report No. CMS19-020 be 

received; and 

2. That Library Corridor Extension, 

new Yonge Street Entrance and 

Multi-purpose rooms - Option C, 

be approved and the total Library 

Square project budget be 

increased by $5,465,300 to be 

funded as per the recommended 

funding strategy. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-CMS19-020-Library-Square-Library-Corridor-Extension.pdf
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Corridor supports the 

connectivity to Yonge St. and 

enables the afterhours 

accessible use of the bridge 

and proposed new meeting 

space in Option C (extended 

corridor, reading garden, 2 

multi-purpose rooms and 

elevator, new front entrance 

to library). 

May 28, 2019, 

FS19-024, Library 

Square Total 

Approved Budget 

Funding Sources 

Report 

A summary of the current 

recommended funding 

sources for the Library 

Square’s total approved 

budget to date of $42.4 

million is provided. 

The Hydro Sale Investment 

reserve fund balance 

presently sits at 

approximately $31 million. 

1. That Report No. FS19-024 be 

received for information. 

May 21, 2019, 

CMS19-015, 

Library Square – 

Linkage and Café 

Options 

Report 

Consideration of café space 

on the plaza level can be 

achieved with minor 

revisions to the design. 

The Linkage – Above 

Ground/Bridge Option is the 

preferred connection 

between the two facilities 

(Library and Church St. 

School Addition). 

Library Corridor Extension 

provides direct connection 

to Yonge St. and a roof top 

outdoor reading garden at 

1. That Report No. CMS19-015 be 

received; and 

2. That Linkage Option B – Link 

with Stairs be approved, and the 

total Library Square project 

budget be increased by 

$3,544,400 to be funded as per 

the recommended funding 

strategy; and 

3. That staff report back to 

Council on final cost estimate for 

the Library Extension Corridor; 

and 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-FS19-024-Library-Square-Total-Approved-Budget-Funding-Sources.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-CMS19-015-Library-Square-Linkage-and-Cafe-Options.pdf
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the Library. 

Library Entrance Vestibule 

provides an improved 

entrance feature for the 

library and creates an 

integration with the outdoor 

square design. 

4. That the Library Entrance 

Vestibule be approved, and the 

total Library Square project 

budget increased by $398,900 to 

be funded as per the 

recommended funding strategy; 

and 

5. That the Café Snack 

bar/Concession style be 

approved, and the total Library 

Square project budget increased 

by $157,700 to be funded as per 

the recommended funding 

strategy. 

March 21, 2019, 

FS19-012, Library 

Square - 

Financial 

Strategy 

Report 

A breakdown of the Library 

Square project by its key 

components. 

A recommended preliminary 

capital investment funding 

strategy. 

A recommended preliminary 

incremental operating cost 

funding strategy. 

1. That Report No. FS19-012 be 

received; and 

2. That staff be authorized to 

apply for any eligible capital or 

operating grants in support of the 

Library Square project; and 

3. That the recommended 

preliminary capital investment 

financial strategy for Library 

Square be approved; and 

4. That the recommended 

preliminary operating plan 

financial strategy for Library 

Square be approved. 

March 21, 2019, 

PDS19-018, 

Library Square – 

Parking Strategy 

Report 

Library Square design 

progressing to final approval. 

Onsite Parking supply, as 

currently designed, will not 

1. That Report No. PDS19-018 be 

received; and 

2. That Parking Strategy Phase 1: 

‘Quick Wins’ as outlined in this 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-6-FS19-012-Library-Square-Financial-Strategy.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-4-PDS19-018-Library-Square-Parking-Strategy.pdf
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support expanded 

programming in Library 

Square. 

Barrier-free parking spaces 

meet the minimum AODA 

requirement. 

Consultant recommends a 

phased parking strategy 

approach. 

report be adopted; and 

3. That Council approve 

$87,882.00 to the Library Square 

budget to be funded as per 

Funding Strategy Report FS19-012 

for additional on-site parking on 

Victoria Street, conditional on the 

approval of the addition to the 

Church Street School; and 

4. That Council approve 

$185,376.00 to the Library Square 

budget to be funded as per 

Funding Strategy Report FS19-012 

for additional on-site parking 

within the laneway, conditional on 

the approval of the addition to the 

Church Street School; and 

5. That Council approve 

$145,740.00 to the Library Square 

budget to be funded as per 

Funding Strategy Report FS19-012 

for additional on-site parking on 

Church Street subject to further 

public consultation, conditional on 

the approval of the addition to the 

Church Street School. 

March 21, 2019, 

PDS19-020, 

Library Square – 

Planning Policy – 

Conformity 

Report 

Report 

Library Square design 

concept consistent with the 

Provincial Policy Statement 

and conforms to the Growth 

Plan. 

Library Square design and 

planned programming for the 

building expansion and 

1. That Report No. PDS19-020 be 

received for information. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-1-PDS19-020-Library-Square-Planning-Policy.pdf
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square will achieve many 

Official Plan policies and 

objectives. 

Library Square revitalization 

project will be an integral 

component in encouraging 

public heritage appreciation. 

Staff will continue to ensure 

the Library Square final 

design meets the policy 

intent of the Aurora 

Promenade Secondary Plan. 

Staff will continue to ensure 

the vision and objectives of 

the Aurora Promenade Urban 

Design Strategy are applied 

to the final design of Library 

Square. 

The redevelopment of Library 

Square represents an 

opportunity to continue to 

explore parking options and 

strategies for the site and the 

Downtown area. 

Library Square lands 

represent a key opportunity 

for improvement and 

redevelopment within the 

Promenade Community 

Improvement Area. 

March 21, 2019, 

CMS19-007, 

Library Square – 

Based on inputs from 

consultants and cultural 

partners, an enlargement on 

1. That Report No. CMS19-007 be 

received; and 

2. That the design of the Addition 



September 25, 2023 29 of 44 Report No. CMS23-037 

 

Date, Report No., 

Title & Link 
Summary Council Resolutions 

Addition to 

Church Street 

School 

Report 

the eastern side of the 

building was included to 

improve seating capacity, 

performance stage size and 

acoustics. 

The addition of a universal 

washroom meets code 

requirements for 

accessibility and provides a 

gender-neutral option. 

Consideration of a 

commercial café space on 

the plaza level requires 

further assessment. 

A linkage between the Library 

and Church Street School 

Addition would connect the 

two facilities and ultimately 

expand functionality. 

Heritage and Accessibility 

considerations continue to be 

important to the development 

of the design. 

Design Review Panel will be 

engaged through the detailed 

design phase of the project. 

Application for the Canada 

Cultural Spaces Fund has 

been submitted. 

Recruitment of a Project 

Management firm and then 

progressing to the detailed 

design stage are the next 

to Church Street School including 

the enlarged stage area be 

approved in the amount of 

$27,189,600 and that staff be 

authorized to proceed to detailed 

design stage; and 

3. That staff be directed to report 

back on the options, costs, and 

visuals for an above-ground and 

below-ground Linkage between 

the Library and Church Street 

School Addition for potential 

further development; and 

4. That the budget be increased 

by 1% in the amount of $256,600 

in support of public art in 

accordance with the Official Plan 

requirements. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-3-CMS19-007-Library-Square-Addition-to-Church-Street-School.pdf
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steps in the process. 

With Council’s approval to 

proceed, the construction 

project is scheduled to be 

complete Fall 2021. 

March 21, 2019, 

CMS19-008, 

Library Square – 

Outdoor Square 

Report 

The outdoor square could 

provide many different 

experiences, from exciting 

events to peaceful 

engagements. 

An ice rink has been included 

in the design of the project to 

activate the square year-

round. 

Water Spray Feature and 

Fountain/Wall provide unique 

experiences for the patrons 

of the outdoor square. 

Studies have confirmed the 

need to manage ground 

water through a storm water 

management program. 

Application for the Building 

Communities Through Arts 

and Heritage – Legacy Fund 

is being explored as an 

option to assist funding the 

outdoor square. 

With Council’s approval to 

proceed, the construction 

project is scheduled to be 

complete Fall 2021. 

1. That Report No. CMS19-008 be 

received; and 

2. That the design of the Library 

Square outdoor square be 

approved as presented in the 

amount of $8,380,500 to include: 

a. An ice rink in the shape of a 

trail; and 

b. Water spray feature 

covering a 1/3 of the space; 

and 

c. Water wall feature; and 

3. That staff be authorized to 

proceed with the detailed design 

stage of the Library Square 

outdoor square; and 

4. That staff be authorized to 

apply for the Building 

Communities Through Arts and 

Heritage – Legacy Fund, including 

entering into any agreements to 

give effect to same. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-2-CMS19-008-Library-Square-Outdoor-Square.pdf
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March 21, 2019, 

CMS19-009, 

Library Square - 

Proposed 

Operating Plan 

Report 

In collaboration with 

experienced cultural facility 

consultants, an operating 

budget has been developed 

for the expanded facility. 

Consultation has taken place 

with Cultural and Community 

Partners to evaluate their 

interest in this project. 

Comparable projects were 

used to help develop a plan 

for Aurora’s new facility. 

Compiling of the current 

collective budgets 

established the baseline and 

provided guidance on the 

development of a 

conservative operating 

budget for the expanded 

facility. 

Consideration of the 

operating expenses for the 

outdoor square have been 

incorporated into the 

proposed operating budget. 

Proposed implementation of 

the operating budget impact 

over three years enables 

immediate action on 

planning and preparing for 

the opening of the facility 

and spreads financial impact 

over multiple years. 

1. That Report No. CMS19-009 be 

received; and 

2. That the draft operating plan be 

approved and finalized prior to the 

approval of the final construction 

tender; and 

3. That the hiring of a contract 

Project Leader position to 

implement the business plan be 

approved. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-5-CMS19-009-Library-Square-Proposed-Operating-Plan.pdf
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March 19, 2019, 

PDS19-019, 

Heritage Permit 

Application – 22 

Church Street 

Report 

The subject property, known 

as the Aurora Cultural Centre 

or “Church Street School”, is 

designated under Part IV of 

the Ontario Heritage Act (By-

law 2390-80), listed on the 

Canadian Register of Historic 

Places, and recognized under 

Easement to the Ontario 

Heritage Trust. 

The Church Street School 

was constructed in 1885-86 

and is one of the finest 

remaining examples of a 

High Victorian designed 

public school in Ontario. 

According to the Heritage 

Impact Assessment 

provided, there will be 

minimal to no impact on the 

character-defining elements 

of the heritage resource 

through sympathetic 

placement, massing and 

materiality of the addition. 

1. That Report No. PDS19-019 be 

received; and 

2. That the following 

recommendations be approved: 

a. That Heritage Permit 

Application HPA-19-03 be 

approved to permit the 

addition to the subject 

property as shown on the 

submitted plans, 

b. That the property 

owner photo 

document any original 

construction revealed 

during the proposed 

addition to the 

property; and 

3. That Planning Staff continue to 

liaise with the Ontario Heritage 

Trust and ensure the addition 

remains sympathetic of the 

heritage resource through all 

phases of the development. 

February 12, 

2019, CMS19-

005, LS Project – 

Update 

Report 

Further consultation on the 

project has taken place to 

refine the design, cost 

estimate and project 

timeline. 

Based on input from 

consultants and cultural 

partners, revisions have been 

made to the design of the 

1. That Report No. CMS19-005 be 

received for information. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R7-PDS19-019-HPA-22-Church-St.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-CMS19-005-Library-Square-Project-Update.pdf
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Church Street School 

expansion. 

Enhancements to the 

Outdoor Square include 

features for year-round 

attraction. 

Heritage and Accessibility 

considerations are important 

in the development of the 

design. 

Parking study, parking lot, 

laneway and accessible 

parking considerations have 

been incorporated in the 

latest design. 

Applications for grants that 

may offset the capital costs 

will be submitted. 

Project Management Model 

will be used for the Library 

Square project 

implementation. 

June 19, 2018, 

PDS18-076, 

Library Square 

Report 

The concept plan for Library 

Square has been modified 

to include a vehicle “turn 

around” to allow for book 

drop offs currently being 

used in the current 

configuration by the library. 

The construction costs for 

the square are approximately 

$5,000,000. 

1. That Report No. PDS18-076 be 

received; and 

2. That the current design for 

Library Square be approved; and 

3. That the Option 1 

schematic design for the 

expansion to the Church 

Street School which includes 

the three (3) floors and 

theatre be approved; and 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-PDS18-076-Library-Square.pdf
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Staff are recommending 

that Council approve a 

schematic design for the 

expansion to the Church 

Street School which 

includes three (3) floors, 

with a theatre on the top 

floor. 

The construction costs for 

the three (3) floor building 

which includes a theatre 

would be approximately 

$21,300,000. 

Some sample uses for the 

square include special 

events, concerts, fairs (arts 

and otherwise), family 

events, passive gathering 

spaces, plein air painting 

classes, movie nights and 

fitness classes. 

The proposed theatre is 

designed to be an adaptable 

space (retractable seating) 

which would allow for a 

multitude of events from 

theatrical and concert 

performances to lectures, 

film screenings and 

ceremonies. 

4. That the allocation of existing 

project funding for the tendering 

of the parking lot, the laneway 

and the components of the 

square which would provide 

connections to the 

square/library be approved, and 

that Council commit to funding 

for the square and building, 

which will come back in new 

year for final funding approval; 

and 

5. That the above budget includes 

a 1% contribution to the Town’s 

Public Art Reserve Fund in 

accordance with the Official Plan 

requirements. 

April 17, 2018, 

FS18-015, 

Information 

Regarding 

Proceeds of sale of Aurora 

Hydro placed into two 

reserve funds. 

The smaller Council 

1. That Report No. FS18-015 be 

received; and 

2. That Section 7 of By-law No. 

5439-12 be removed and 
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Accessing Hydro 

Reserve Funds 

Report 

Discretionary Reserve Fund 

has fewer constraints. 

The larger Hydro Sale 

Investment Reserve Fund has 

complex constraints. 

The restrictive voting rule 

could result in project delays. 

Restrictive rules of the bylaw 

can be changed at any time 

by simple majority. 

Change options are provided. 

replaced with the following: 

a. “That any expenditure or 

allocation of monies from 

the principal or earned 

interest portions of the Fund 

as specified in paragraph 5 

of this By-law, shall be made 

by resolution of Council, as 

adopted by a vote of two-

thirds (2/3) or more majority 

of those in attendance at the 

time of the vote. Such vote 

may only take place at a 

regularly scheduled meeting, 

or one which was duly called 

with at least fifteen calendar 

days prior notice to all 

members of Council.”; and 

3. That, as applicable, staff be 

directed to bring forward the 

necessary draft by-law for 

adoption to the Council meeting of 

April 24, 2018. 

January 30, 2018, 

PDS18-014, 

Updated Design 

for Library 

Square 

Report 

The concept plan for 

Library Square has been 

modified to include the 

revised property boundary 

of the site, 

The revised property 

boundary would allow for: 

 an improved 

connection through 

the site from Yonge 

1. That Report No PDS18-014 be 

received; and 

2. That the conceptual design for 

Library Square be approved; and 

3. That an increase to Purchase 

Order No. 1166 by $1,077,500 be 

authorized to provide for 

detailed drawings, 

specifications, and tender 

documents; and 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R9-FS18-015-Information-Hydro-Reserve-Funds.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-PDS18-014-Updated-Design-Library-Square.pdf
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Street to Victoria 

Street. 

 additional parallel 

parking spaces 

along the north edge 

of the existing 

laneway. 

 an additional barrier 

free parking space. 

Staff are requesting that 

Council authorize the 

increase of Purchase 

Order No. 1166 by 

between $325,000 and 

$1,077,500 based on the 

following options: 

 Option 1: $325,000 

to allow for the 

design of Library 

Square and the 

retrofit of the 

Church Street 

School to provide a 

connection to the 

square; or, 

 Option 2: $1,077,500 

to allow for the 

design of Library 

Square and the 

Church Street School 

expansion. 

This increase would allow for 

The Planning Partnership to 

4. That the additional funding 

from the Council Discretionary 

Reserve Fund to allow for detailed 

design of Library Square be 

approved. 
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undertake detailed design 

services beyond the scope of 

the current contract. 

January 23, 2018, 

Name 

Submissions for 

Library Square 

Notice of Motion 

Notice of Motion Whereas “Library Square” is a 

significant Town project for the 

redevelopment of our downtown 

core; and 

Whereas naming of the Square is 

an important part of the project; 

and 

Whereas the redevelopment of the 

Square will focus on more than 

just the Library; 

1. Now Therefore Be It Hereby 

Resolved That staff be directed to 

create a process to receive name 

submissions for the square from 

the public and report back to 

Council with a recommendation; 

and 

2. Be It Further Resolved That all 

Aurora residents be invited to 

make submissions. 

December 12, 

2017, PBS17-100, 

Preferred Design 

for Library 

Square – 

Additional 

Information 

Report 

Preliminary investigations 

identify that at least three 

layby parking spots can 

be provided along Yonge 

Street for accessible 

parking; furthermore, 

additional accessible 

parking spaces, drop-

off/pick-up area and 

delivery route can be 

1. That Report No. PBS17-096 

and Report No. PBS17-100 be 

received; and 

2. That Council endorse Option 2, 

the lowered square option as the 

preferred option for the Library 

Square design; and 

3. That staff be directed to 

proceed with the detailed design 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/NoM-c-Mrakas-Library-Square.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R4-PBS17-100-Preferred-Design-Library-Square-Addl-Info.pdf
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accommodated along the 

northern laneway. 

Both design options propose 

replacing the 77 parking 

spaces currently located 

between the Library and 

Cultural Centre with 80 

parking spaces. 

Deliveries as proposed in 

Option 2, the Lowered Square 

Design, can occur without 

disruptions to the function 

and design of the Library as it 

currently operates at the 

eastern entrance. 

There would be annual 

operating costs as well as 

periodic (5-year interval) 

maintenance costs with the 

parking deck structure 

required in Option 1, the 

Upper Square Design. 

for the development of Library 

Square. 

December 5, 

2017, PBS17-096, 

Preferred Design 

for Library 

Square 

Report 

On December 5, 2016, 

Council provided direction 

regarding a concept plan 

for the Cultural Precinct 

that would involve the 

demolition of the former 

library and former senior’s 

centre. 

On May 16, 2017, Council 

directed staff to move 

forward with the detailed 

1. That Report No. PBS17-096 

and Report No. PBS17-100 be 

received; and 

2. That Council endorse Option 2, 

the lowered square option as the 

preferred option for the Library 

Square design; and 

3. That staff be directed to 

proceed with the detailed design 

for the development of Library 

Square. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-PBS17-096-Preferred-Design-Library-Square.pdf
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design of Library Square. 

Two viable options were 

designed and considered; 

one with an upper square 

and one with a lowered 

square - both options 

consist of a large 

programmable space which 

is framed by landscaping; 

both also contain 80 parking 

spaces and accessible 

parking. 

The two options were 

presented to stakeholders, 

residents and members of 

Council for their input. 

Although both options are 

viable, staff and the Town’s 

consultant, The Planning 

Partnership are 

recommending that Council 

endorse Option 2, the 

lowered squared option as 

the preferred option on which 

to move forward to detailed 

design. 

November 21, 

2017, PRCS17- 

045, Award of 

Tender for 

Demolition of 

Two (2) Buildings 

Located at 52 

To obtain Council approval 

to award Tender 2017-117-

PRCS to Priestly Demolition 

Inc. 

Both facilities have been 

evaluated for the presence of 

dangerous substances. 

1. That Report No. PRCS17-045 be 

received; and 

2. That Award of Tender 2017-

117-PRCS Demolition of Two (2) 

Buildings located at 52 and 56 

Victoria Street in Aurora be 

awarded to Priestly Demolition 

Inc. in the amount of $111,300 
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and 56 Victoria 

Street in Aurora 

Report 

Staff received twelve bids for 

evaluation. 

excluding taxes; and  

3. That the Mayor and Town Clerk 

be authorized to execute the 

necessary Agreement, including 

any and all documents and 

ancillary agreements required to 

give effect to same. 

September 5, 

2017, PBS17-066, 

Award of 

Contract for 

Library Square 

Site Plan 

Report 

On May 16, 2017, Council 

directed staff to move 

forward with the 

procurement process for 

design services in the next 

planning stages for Library 

Square. 

RFP No. 2017-96-PBS was 

therefore prepared and 

issued on July 13, 2017. 

RFP No. 2017-96-PBS closed 

on August 8, 2017. 

The evaluation determined 

that the winning bid was 

made by The Planning 

Partnership with a cumulative 

score of 82.5% and total bid 

price of $132,635.00 

1. That Report No. PBS17-066 be 

received; and 

2. That the contract for Request 

for Proposal No. 2017-96-PBS 

regarding the preparation of a site 

plan for Library Square be 

awarded to The Planning 

Partnership. 

September 5, 

2017, FS17-038, 

Intent to 

Consider 

Accessing Hydro 

Reserve Funds 

Report 

Staff expect that during the 

fall Council cycle the issue 

of allocating funding from 

the proceeds of the 2005 

sale of Aurora Hydro will 

arise, and it may be time 

sensitive. 

1. That Report No. FS17-038 be 

received; and 

2. That staff publish a public 

notice of Council’s intent to 

consider allocating funding from 

the principal component of the 

Aurora Hydro Sale Investment 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R12-PRCS17-045-Award-Tender-Demolition-52-56-Victoria-St.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R8-PBS17-066-Award-Contract-Library-Square-Site-Plan.pdf
https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-FS17-038-Intent-Consider-Accessing-Hydro-Reserve-Funds.pdf
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Before approving any such 

allocation, Council must 

provide public notice at least 

thirty days prior to approving 

any such allocation. 

Time delays can be avoided 

by giving required public 

notice now. 

Reserve Fund as required of By-

law No. 5439-12. 

May 16, 2017, 

PBS17-032, 

Library Square 

Conceptual Plans 

Report 

FOTENN Planning + Design 

conducted three workshops 

with staff and Council at the 

Town Hall on March 6th and 

7th, 2017, to obtain input 

which would aid in the 

preparation of alternative 

design concepts for Library 

Square. 

Two alternative concepts 

have been prepared for 

Library Square. 

There are two main 

differences between the 

two concepts. 

Option 1 proposes a water 

feature and landscaping in 

the area between the rear of 

the Aurora Public Library 

and Church Street Cultural 

Centre, while Option 2 

proposes 20 parking 

spaces with a roundabout 

for drop-off, pick-up. 

Option 1 proposes 76 

1. That Report No. PBS17-032 be 

received; and 

2. That the Concept Plans 

prepared by Fotenn Planning + 

Design be received; and  

3. That staff move ahead with the 

demolition and procurement 

process for design services, in 

accordance with the Procurement 

By-law; and  

4. That $500,000 budget funding 

for demolition and detailed design 

be approved, funded from the 

Council Discretionary Reserve 

Fund. 

https://ic12.esolg.ca/11111083_Aurora/en/town-square/resources/Previous-Reports/Item-R1-PBS17-032-Library-Square-Conceptual-Plans.pdf
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parking spaces north of the 

Cultural Centre on the 

former library and seniors 

centre site, this area is also 

identified as being future 

space for commercial uses 

and community space; 

Option 2 proposes 25 

parking spaces in this area 

along with a building to be 

used for commercial uses 

and community space. 

Advisory Committee Review 

Not applicable. 

Legal Considerations 

Not applicable. 

Financial Implications 

Not applicable. 

Communications Considerations 

The Town will inform the public about the information contained in this report by 

posting it to the Town’s website.  

Climate Change Considerations 

The recommendations from this report do not impact greenhouse gas emissions or 

impact climate change adaptation. 
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Link to Strategic Plan 

Aurora Town Square supports the following Strategic Plan goals and key objectives: 

 

Supporting an exceptional quality of life for all in its accomplishment in satisfying 

requirements in the following key objectives within these goal statements: 

 Invest in sustainable infrastructure 

 Celebrating and promoting our culture 

 Encourage an active and healthy lifestyle 

 Strengthening the fabric of our community 

Enabling a diverse, creative, and resilient economy in its accomplishment in satisfying 

requirements in the following key objectives within these goal statements: 

 Promoting economic opportunities that facilitate the growth of Aurora as a 

desirable place to do business. 

Alternative(s) to the Recommendation 

1. Council can provide further direction. 

Conclusions 

This report provides a reverse chronological summary of all Council reports and 

corresponding resolutions regarding Aurora Town Square (formerly Library Square). 

Attachments 

Aurora Town Square Chronology Presentation. 

Previous Reports 

As listed in the above table. 

Pre-submission Review 

Agenda Management Team review on August 31, 2023. 
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Approvals 

Approved by Robin McDougall, Director, Community Services 

Approved by Doug Nadorozny, Chief Administrative Officer 


